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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):

Tasks

Environmental Activities

General Description of Work The following activities were conducted:

Performed

e Tecnica backfilled and compacted portions of Areas HA, H, AA,
and the PRA north of Area A throughout the week.

e Tecnica loaded trucks from previously-amended soil stockpiles
located on the Amendment Pad, Area J, Area HA, and Area
Q/R. This amended material was removed by the end of the
work week.

e Tecnica excavated a small portion in Area L and Area N and the
southern portion of Area | down to 16’, but due to haul road
considerations, was forced to halt excavation activities in these
areas until a later date.

e Tecnica completed excavations in Area K down 6’ in order to
prepare for the excavation of the southern portion of the large
City of Chicago sewer. On Friday, June 29, Tecnica began
excavating a trench down to approximately 21’ bgs along the
sewer (Area AA).

e Tecnica continued excavating down to 12’ in the PRA north of
Area A based on visual observations of MGP source material.
Tecnica will continue digging north in this area until NRT
observes satisfactory conditions.

e Based on visual observations of the excavation floor, Area HA
was excavated an additional foot on Tuesday, June 26 to
remove observed MGP source material.

e Rusmar foam was utilized daily to mitigate odors, and
woodchips were utilized as needed for additional odor control
throughout the week.
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Tasks

Environmental Activities

General Description of Work
Performed (continued)

e Excavated soils were loaded and transported to Waste
Management’s Laraway Road RDF landfill for disposal. A total
of 11,232 tons of material was disposed of at the landfill bringing
the overall project total to 192,375 tons.

e Utilized GPS to locate pertinent items and features.

e NRT conducted air monitoring activities for PM;, through the use
of DustTraks, 12-hour time-weighted samples for BTEX and
Naphthalene through the use of SUMMASs, and real time VOC
concentrations using PIDs. Additionally, no odor/dust issues
were noted at the perimeter of the site.

Sampling Activities
Performed:

NRT conducted the following sampling activities:

e DustTraks collected particulate data each day and data has
been downloaded for analysis.

¢ Nine post-excavation base samples were collected: EB-95 and
EB-96 (Area I), EB-97 and EB-98 (Area M), EB-99 (Area N), EB-
100 and EB-101 (Area HA), and EB-102 and EB-103 (Area AA).
These samples will be analyzed for constituents listed in the
RAWP for post-excavation.

e Three SUMMA canisters were deployed on June 27, 2012 and
sent to TestAmerica Laboratory for BTEX and naphthalene
analysis.

NRT Field Personnel

Tim Norris, Ron Horan

Equipment Deployed:

SUMMA Canisters
DustTraks

PIDs

Multi-gas meter

Field Photos

See attached sheets

Additional site activities:

Water is being pumped from the open excavations as needed. Water is sent through the Water Treatment
System and discharged into the City of Chicago sewer for discharge into the MWRD system.

Helm Electric was on-site on Wednesday, June 27 to install electricity to the southwestern portion of the site.

Kinder Morgan was on-site on Tuesday, June 26 to fix a leaking tap valve associated with the exposed 24" natural
gas pipeline that Peoples Gas is repairing.

Work planned for the coming week, July 1, 2012 through July 7, 2012, is as follows:

e Take additional floor and wall samples in Area Q, Area J, Area AA, PRAs, and Area A as they become

available.

e Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week. The
days of the 12-hour sampling will be determined to coincide with excavation activities.
e Receive and review post-excavation confirmation, post-amendment, and air sampling data from

TestAmerica.
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A weekly field progress report will continued to be issued throughout the duration of field activities for this Time
Critical Removal Action. A written report summarizing the results and findings of the Removal Action will be
provided following completion of all field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.
Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

Timothy B. Norris, PG
Geologist

Attachment 1: Burns and McDonnell Construction Management Report
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Field Photos:
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Photo 1: Backfilling activities in Area H.
Direction: Facing northwest.
Photo Date: 6/25/2012

Photo Taken By: RJH

Photo 2: Backfilling in Area A and the
PRA north of Area A

Direction: Facing east.
Photo Date: 6/26/2012

Photo Taken By: RJH

Photo 3: Truck loading near Area .
Direction: Facing west.
Photo Date: 6/27/2012

Photo Taken By: RJH
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Field Photos (continued):
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Photo 4: Loading out amended
stockpiled soils while being watered for
dust suppression.

Direction: Facing southeast.

Photo Date: 6/28/2012

Photo Taken By: RJH

Photo 5: Tecnica foaming the walls of
the excavation to suppress odors.

Direction: Facing southeast.
Photo Date: 6/28/2012

Photo Taken By: RJH

Photo 6: Excavation trench along the
large City of Chicago sewer.

Direction: Facing south.
Photo Date: 6/29/2012

Photo Taken By: RJH




Burns &

McDonnell

1431 Opus Place, Suite 400
Downers Grove, Illinois 60515 Week of: 6/24/12 to 6/30/12

Subiject: Site Remediation — Construction Management
Peoples Gas — Former Crawford Station

Burns & McDonnell Personnel Onsite Subcontractors Onsite

Tecnica Environmental Services
Helm Electrical Services

Site Construction Manager
e Bal Berena

e Interra
Site Remediation Supervisor
e Bernard Gill
Others
Construction Manager e Natural Resource Technology (NRT)
e Dave D’Armond e Waste Management (Dave Weber), Vito Pesoli
(MT)
Others

e Jeff Ruhde

Miscellaneous Visitors
e Mike Cullen (Kinder Morgan)
e Eloy Madrigal (Interra)
Integrys Peoples Gas Personnel Onsite e Terry Ross (Rusmar)
¢ Naren Prasad, Mike Anderson (PGL)
e Eric Wagoner, Matt Jednoroz (PGL)

Site Activities

BURNS & MCDONNELL
e Managed site activities with Tecnica Environmental Services,

Interra, and Helm Electrical Services;

Escorted PGL during their site visit;

Issued truck tracking forms for all excavated soils from Areas A, AA, HA, H, J, K, and [;

Tracked 589 loads (11,231.92 tons) for Direct soils disposal at Laraway Landfill;

Received 521 loads of CA-6 (11,585.22 tons), 5 loads CA-1 (111.52 tons) for backfill in areas A,

AA, HA, and H;

Received 5 loads (380 cubic yards) of wood chips to control odors;

Participated in daily subcontractor pre-task analysis safety meetings on site;

e Conducted periodic health and safety air monitoring in excavation area with no significant PID
readings from the site activities;
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e Held the weekly site construction meeting with Supervisors of Subcontractors, Waste
Management;

o Held an update meeting with Peoples Gas pipeline operations and engineer on the schedule of the
pipeline integrity dig in Area W; and

e Monitored site conditions for traffic, dust, odors, and overall safety.

TECNICA ENVIRONMENTAL SERVICES

e Excavated and loaded out soils from areas HA, L, and N;
Controlled odors through foaming and wood chips use;
Actively suppressed dust on site through watering and haul road maintenance;
Operated and maintained truck scale;
Assisted BMcD in water treatment system operation and maintenance;
Continuously monitored site fencing, silt fence, and erosion control materials;
Assisted NRT collecting samples in areas HA, J and AA;
Performed routine maintenance on decon pad, tracking pad, and haul roads;
Amended soil with bed ash to lower benzene concentration;
Continued breaking concrete generated from areas | and L; and

Excavated and backfilled both sides of Chicago Sanitary Sewer simultaneously as required by
OoucC.

HELM ELECTRICAL SERVICES

e Added transformer and set up 480 volt, 3-phase, and 30-amp service for misting system in
southwest corner of the site.

INTERRA
e Performed compaction tests on CA-6 during backfill of areas A, |, and areas along the sheeting
wall.

Changes to Scope of Work
e Continued support for PGL pipe integrity excavation is temporarily on hold;
o Continue excavating to the north of original A;
e Preparing for excavation in the area under and around the storage shed after moving the shed to a
new location; and
e Adjusted final excavation depth for area J to 14 feet and HA to 11 feet.

Open/Qutstanding Items
e Due to odor complaint from property to west of site, a misting system will be implemented along
the top of the west property fence. Additional odor suppression activities were increased for odor
control.

Anticipated Activities for the Week of July 1, 2012
o Continue digging both sides of the sewer and area north of original A;
o Continue backfilling areas A, I, H, HA, and areas along the sheeting line;
e Excavate and load out soils in areas A, HA, AA, and Q; and
e Reroute site entrance roadway for area W dig.

Former Crawford MGP Site 20f2 Site Remediation — Weekly Report



Burns & McDonnell

Crawford Station Site:
Remediation
Date: June 27, 2012

Description: Looking
northwest from area L.
Tecnica controlling traffic
on site during backfill and
load out activities.

»

Crawford Station Site:
Remediation
Date: June 27, 2012

Description: Looking
south. Helm Electrical
Services added
transformer and set up
480V service connections
for the misting system.
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Crawford Station Site
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Crawford Station Site:
Remediation
Date: June 25, 2012

Description: View from
area H looking southeast.
Tecnica actively
controlled odors through
the use of wood chips and
foam, as a stockpile is
being loaded out for
disposal.

Crawford Station Site:
Remediation
Date: June 29, 2012

Description: Looking
down from area Q
Tecnica simultaneously
digging both sides of
Chicago Sanitary Sewer
as required by OUC.
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